Proposed Timeline of Accreditation Activity

- Spring 2014 Prepare for Institutional Self-Evaluation
 - o April 2014

Training for College personnel, provided by Jack Pond, ACCJC.

- Fall 2014 Research and Data Collection
 - August 2014

Establish Steering Committee.

Flex Week - Orientation Day kick-off.

o September 2014

Form Standards subcommittees.

Discuss Standards.

Begin research to identify evidence.

o October 2014

Create and distribute accreditation survey and conduct other data gathering.

o November 2014

Analyze survey results.

Continue identifying evidence.

Identify deficiencies and fix the simple ones.

Assign complex deficiencies to appropriate groups or departments.

o December 2014

Take actions to fix deficiencies.

Subcommittees begin writing descriptions of evidence that COS meets Standards.

- Spring 2015 First Draft of Self-Study Report Prepared
 - January-February 2015

Subcommittees continue descriptions of evidence that COS meets Standards, including updated evidence of actions taken that address the deficiencies.

Subcommittees write analyses of how COS meets standards.

o March 2015

Compile first complete draft (Draft A) of the institutional self-evaluation report

Publish Draft A for campus and public review.

o April 2015

Conduct campus forums to gather feedback on Draft A.

o May-June 2015

Revise. Complete Draft B.

- Summer 2015 Board Review
 - o July 2015

Board review and feedback at annual Board Retreat.

August 2015

Final revising, editing, and formatting.

- Fall 2015 Final Draft of Self-Study Report Prepared
 - o September 2015

Board of Trustees "first reading."

October 2015

Board of Trustees "second reading" and acceptance.

November 2015

Report printed and website finalized with all evidence and links.

o December 2015

Report submitted to the ACCJC.

- Spring 2016 Visit and Decision
 - o March 2016

The ACCJC sends an evaluation team.

July 2016

The ACCJC makes its decision about the status of COS.