

- I. Meeting:** May 27, 2008 at 11:00am – 12:00pm
- II. Meeting Place:** College of the Siskiyou
Board Room
- III. Meeting Purpose:** Building Construction Committee Review Meeting
- IV. Introductions:** Meeting Attendees
- V. Meeting Minutes:** Review/Except Previous Meetings Minutes As Attached Herewith
- VI. Topics of Discussion:**
- 1) Related Weed Campus parking lot paving project update.
 - 2) Phase I - Site Work progress update
 - 3) Phase II – Building update:
 - a) Contractor is Randy Hill Construction. Same contractor as Site Work phase I.
 - b) Contractor will be working on building component sooner than expected.
 - 4) Discuss doors 108A & B. Permitting problems with door locations:
 - a) Can doors be eliminated?
 - 5) Furniture layout and design review comments from users?
 - a) Consultant not able to complete updated furniture layouts.
 - b) Discuss furniture in LRC. Has everyone completed their review and made selections?
 - 6) Last minute comments/concerns
 - 7) Other:
- VII. Next Meeting Time/Location:**
- VIII. Questions:**
- VIII. Meeting Adjourned**