



Accreditation ROADMAP



SP 2023

ACCJC Team Site Visit



SP 2022

- Finalize ISER and obtain approval from Governance Groups



FA 2021

- Assess Student Support Services (including Basecamp) and document
 - SEA Plan Report Progress
- Complete identified SEM Goals
 - Continue Equity Training
 - Develop draft of ISER



SP 2021

- Create Outcome Mapping Tool
 - Cont. Update SLO Manual
 - Approve BP/AP 2510
- Develop & approved Participatory Governance Manual
- Complete GP Program Maps and 'Meta Majors'
 - ID QFE Projects



FA 2020

- Confirm ILOs
- Implement eLumen SLO & Program Review Modules
 - Start SLO Manual Update
 - Revise Strategic Enrollment Management Plan



FA 2022

- ISER DUE
- Prep College for site visit



SP 2022

- Schedule Outcome Discussion Day
- Review Outcome Reports for compliance



FA 2021

- Approve SLO Manual
- Launch non-instructional & Admin Program Review
- Input SLO mapping into eLumen
- Commence input of SLO Assessment in eLumen



SP 2021

- Commence bi-Monthly Steering Committee Meetings
- Develop ILO Assessment Calendar
- Provide eLumen Training
- Approve SEM
- Clean-up curriculum and programs



FA 2020

- Sept. 23rd ACCJC Training
- ID of Accreditation Steering Committee
- Commence monthly Steering Committee meetings and collect evidence/ID gaps.



2020 -2023